



European Commission  
Directorate-General for Communication Networks, Content and Technology  
Directorate Data  
Unit G2 - Interactive Technologies, Digital for Culture & Education  
EUFO 1/176  
L-2920 LUXEMBOURG

Dear Ms Farr-David,

As the project manager of the project CompLeap, I hereby send you the Amendment documents to update the Grant Agreement No. SI2.488704 (ECOKT2016-1) and its Annexes. Our Consortium is asking permission for internal re-allocations of budget to be able to transfer more funds to the subcontracting of the impact evaluation study. This can be done by CSC internally transferring budgeted funds from other budget categories to subcontracting to be able to conduct high quality impact evaluation study. After preparations for subcontracting it seems like the original budget was underestimated but with such internal re-allocations high quality impact evaluation study can be subcontracted from an experienced external partner. Further details of the Amendment can be found in other documents and updated Annexes.

In addition, the Consortium is asking for a permission to change the delivery date of D30, D31 and D32 from M22 to M23. One extra month would benefit the documentation of these deliverables significantly.

Yours sincerely,

On behalf of the project coordinator Antti Laitinen

Stina Westman  
Director  
CSC – IT Center for Science Ltd.  
stina.westman@csc.fi  
+358 50 381 8431

Espoo July 17<sup>th</sup> 2019