

E. High-level timeline of the implementation

Actions	Before EOSC Governance			Under EOSC Governance framework								
	Q1 2018	Q2 2018	Q3 2018	Q4 2018	Q1 2019	Q2 2019	Q3 2019	Q4 2019	Q1 2020	Q2 2020	Q3 2020	
Stakeholder consultation on RoP												
FAIR data Action Plan												
Initial EOSC Catalogue of services												
Prototype of EOSC Portal												
EOSC Governance												
1st annual work plan (Governance structure)												
Initial EOSC Rules of Participation												
European framework for FAIR research data												
Initial EOSC catalogue of datasets												
Final EOSC Rules of Participation												
FAIR Persistent Unique Identifier policy												
FAIR Certification Scheme												
Initial registry of data infrastructures												
Initial EOSC federating core												
Updated EOSC catalogue of services & EOSC portal												
Preliminary connection of most data infrastructures and services												
Recommendations on the post-2020 set-up												

