

All deliverables

Del. No	WP	Name	Type	Responsible	Planned Delivery Date	Status	Approved by	Approval date	Comments
01	WP1	Standard management report Q1	Report	Antti Laitinen	2018.02.28	Ready - report sent to project officer	Project management committee + steering committee	14.6.2018 link to steering committee memo 14.6.	
02	WP1	Standard management report Q2	Report	Antti Laitinen	2018.08.30	Ready - report sent to project officer	Project management committee	approved by e-mail between 17.8.-31.8.	
03	WP1	Standard management report Q3	Report	Antti Laitinen	2019.02.28		Project management committee		
04	WP1	Standard management report Q4	Report	Antti Laitinen	2019.08.30		Project management committee		
05	WP1	Standard progress report P1	Report	Antti Laitinen	2018.05.30	Ready - report sent to project officer	Project management committee + steering committee	14.6.2018 link to steering committee memo 14.6.	
06	WP1	Standard progress report P2	Report	Antti Laitinen	2018.11.30		Project management committee	17.1.2019 (included in periodic report)	
07	WP1	Standard progress report P3	Report	Antti Laitinen	2019.05.30		Project management committee		
08	WP1	Project Roadmap	Document	Antti Laitinen	2019.11.30	Living document in Eduuni wiki			
09	WP1	Project management and steering groups meetings	Event, Document	Antti Laitinen	2019.11.30				
10	WP1	Midterm report	Report	Antti Laitinen	2018.11.30		Project management committee	17.1.2019 (periodic report)	
11	WP1	Final report = Periodic report + final report	Report	Antti Laitinen	2019.11.30 (draft) Final version January 9th		Project management committee		
12	WP1	Eduuni wiki webpage	Website	Antti Laitinen	2017.12.30	Ready - report sent to project officer	Project management committee	19.3.2018	
13	WP1	Eduuni workspace	Website	Antti Laitinen	2017.12.30	Ready - report sent to project officer	Project management committee	19.3.2018	
14	WP1	Risk Management Plan D14 re-submitted version	Document	Antti Laitinen	2018.2.28	Re-submitted March 14th	Project management committee + steering committee	14.6.2018 link to steering committee memo 14.6.	
15	WP2	Desk research D15 re-submitted version	Document	Annica Moore	2018.02.28	Re-submitted March 14th	Project management committee		Done for Finland and Netherlands, Possibly to be expanded for other European partners during the project implementation
16	WP2	Kick-off seminar and workshops in cooperation with WP5	Event	Annica Moore	2018.04.30	Ready - report sent to project officer	Project management committee		
17	WP2	Task-force and WP2 meetings and meeting notes	Event	Annica Moore	2018.04.30	Ready - report sent to project officer	Project management committee		The "task-force" will keep meeting during the whole development phase

18	WP2	Detailed description of the user scenarios with guidelines and advice for developers in WP3 D18 re-submitted version	Document	Annica Moore	2018.05.30	Re-submitted March 14th	Project management committee		User needs are continuously tested with selected key target groups affecting and changing user scenarios
19	WP2	Mid-term review seminar in cooperation with WP5	Event	Annica Moore	2018.11.30	Ready - report sent to project officer	Project management committee		
20	WP2	Running prototypes in cooperation with WP3	Prototype	Annica Moore	2019.05.30		Project management committee		
21	WP2	Feedback and specifications to user scenarios	Prototype	Annica Moore	2019.05.30		Project management committee		User needs are continuously tested with selected key target groups
22	WP2	Final seminar in cooperation with WP4 and WP5	Event	Annica Moore	Updated delivery date 2019.10.31	Ready - report sent to project officer	Project management committee		
23	WP2	Sustainability Plan	Document	Annica Moore	2019.10.30	Ready - report sent to project officer	Project management committee		
24	WP3	Open source code for all components, including example code	Document	Annica Moore	2019.05.30		Project management committee		
25	WP3	Technical documentation, including glossary, model and architecture	Document	Annica Moore	2019.05.30		Project management committee		
26	WP3	Three prototypes	Prototype	Annica Moore	2019.05.30		Project management committee		
27	WP4	Pilot deployment of the architecture	Pilot	Tarja Puura	2019.09.30	Ready - report sent to project officer	Project management committee	27.9.2019	
28	WP4	Pilot deployment of analytics prototype	Pilot	Tarja Puura	2019.09.30	Ready - report sent to project officer	Project management committee	27.9.2019	
29	WP4	Pilot deployment of learner plan prototype	Pilot	Tarja Puura	2019.09.30	Ready - report sent to project officer	Project management committee	27.9.2019	
30	WP4	Report on pilot deployment of the architecture	Pilot	Tarja Puura	2019.10.31	Ready - report sent to project officer	Project management committee	24.10.2019	
31	WP4	Report on pilot deployment of analytics	Pilot	Tarja Puura	2019.10.31	Ready - report sent to project officer	Project management committee	24.10.2019	
32	WP4	Report on pilot deployment of learner plan prototype	Pilot	Tarja Puura	2019.10.30	Ready - report sent to project officer	Project management committee	24.10.2019	
33	WP4	Impact evaluation study that will provide in-depth evaluation of effectiveness and usability of the produced digital solutions in cooperation with WP1	Document	Tarja Puura	2019.11.30		Project management committee	18.11.2019	FINEEC external evaluation report
34	WP5	Dissemination and Communication Plan	Document	Monique Leegte	2018.02.28	Ready - report sent to project officer	Project management committee		
35	WP5	Stakeholder management plan D35 re-submitted version	Document	Monique Leegte	2018.02.28	Re-submitted March 14th	Project management committee		
36	WP5	Project identity	Other	Peter Heeling	2018.02.28	Ready - report sent to project officer	Project management committee		
37	WP5	Project Website	Website	Peter Heeling	2018.02.28	Ready - report sent to project officer	Project management committee		
38	WP5	Presentations and Publications	Other	Vera Wemer	2019.11.30	New and all the publications can be found on the projectwebsite	Project management committee		
39	WP5	Targeted workshops and seminars in cooperation with WP2	Event	Vera Wemer	2018.05.30-2019.11.30		Project management committee		