

Evaluation (WP5)

Members

Janina Mincer-Daszkiewicz

Tomasz Zajc

Activities

Progress status for autumn 2016 and 2017

| Status | MiniMilestones | Date due | Comments |
|--------|--|------------------|---|
| Done | Preparing a tool for getting more readable version of short survey results | 04.10.2016 | Microsoft Access, Excel spreadsheet, data in various perspectives (Ania Olczak) |
| Done | Internal meeting of WP5 team, preparing detailed agenda for the second half of the project | 07.10.2016 | |
| Done | Gathering data on SMPs and NCPs of all partners for tests with Polish SMP/NCP | 14.10.2016 | Data for testing is gathered in a document 'EMREX DEMO in Poland'. |
| Done | Updating the long survey status table on the wiki | 25.10.2016 | |
| Done | A series of telcos regarding data availability and qualitative research in 2017. | 22.11.2016 | List available in WP5 meetings and telcos |
| Done | Setting the timeline for the second promotion of the long survey | 30.11.2016 | |
| Done | Setting of the timeline of the qualitative interviews with administration, identifying potential interviewees | 31.12.2016 | |
| Done | Gathering information on administrative data availability in partner countries. | 31.12.2016 | Research based on administrative registers |
| Done | Partners send to WP5 cleaned data from NCP, SMP (+number of stored XML/PDF files), list of students | 06.01.2017 | |
| Done | QA Audit 2 in Poland | 13.01.2017 | See page in wiki , web pages of WP5 updated as instructed |
| Done | WP5 prepares results of analysis described in section "Counting reliable statistics about the number of EMREX users" | 13.01.2017 | |
| Done | Short survey 2016 -- summary | 15.01.2017 | Short survey summary Jan 2017 |
| Done | Interview scenario | 30.01.2017 | EMREX interview scenario.docx |
| Done | Long survey mid-report summarising 2016 results. | 31.01.2017 | Long survey summary Feb 2017 |
| Done | Interviews with administration | March-April 2017 | Schedule of visits is available on page Qualitative study |
| Done | Qualitative report | 30.06.2017 | EMREX qualitative study report.pdf |
| Done | End of administrative data collection | 31.08.2017 | |
| Done | Deliverable WP5:04 Raw data | 31.08.2017 | |
| | Deliverable WP5:05 Recommendations for software developers | 15.09.2017 | |
| Done | Deliverable WP5:06 Final evaluation report | 15.09.2017 | |
| Done | End of data collection in the short survey | 30.09.2017 | |
| Done | End of data collection in the long survey | 30.09.2017 | |

| | | | |
|------|---|------------|---|
| Done | Administrative data final report | 30.09.2017 | |
| Done | Partners send to WP5 cleaned data from NCP, SMP (+number of stored XML/PDF files), list of students | 01.10.2017 | |
| Done | WP5 prepares final results of analysis described in section "Counting reliable statistics about the number of EMREX users" (to be reported to the EC) | 15.10.2017 | ReliableStatistics_summary_final.xlsx |
| Done | Short survey final report | 31.10.2017 | |
| Done | Long survey final report | 31.10.2017 | |
| Done | WP5 workshop to review and approve the final evaluation report | 13.11.2017 | WP5 - final evaluation report.pdf |

Initial plan

Research based on administrative registers

| | 2015 | | | | | | | | | | | | 2016 | | | | | | | | | | | | |
|---|------|----|---|----|-----|------|----|---|----|-----|---|----|------|----|---|----|-----|------|----|---|----|-----|--|--|--|
| | III | IV | V | VI | VII | VIII | IX | X | XI | XII | I | II | III | IV | V | VI | VII | VIII | IX | X | XI | XII | | | |
| define variables, identify data sources | | | | | | | | | | | | | | | | | | | | | | | | | |
| getting the permission to use data | | | | | | | | | | | | | | | | | | | | | | | | | |
| data export tests | | | | | | | | | | | | | | | | | | | | | | | | | |
| data export after the pilot | | | | | | | | | | | | | | | | | | | | | | | | | |
| report based on the data exported after the pilot | | | | | | | | | | | | | | | | | | | | | | | | | |
| data collection | | | | | | | | | | | | | | | | | | | | | | | | | |
| report based on administrative data | | | | | | | | | | | | | | | | | | | | | | | | | |

Surveys (among students)

| | 2015 | | | | | | | | | | | | 2016 | | | | | | | | | | | | 2017 | |
|---|------|----|---|----|-----|------|----|---|----|-----|---|----|------|----|---|----|-----|------|----|---|----|-----|---|----|------|--|
| | III | IV | V | VI | VII | VIII | IX | X | XI | XII | I | II | III | IV | V | VI | VII | VIII | IX | X | XI | XII | I | II | | |
| final decision on survey strategy - partnership? ESN? | | | | | | | | | | | | | | | | | | | | | | | | | | |
| preparation of questionnaires | | | | | | | | | | | | | | | | | | | | | | | | | | |
| preparation of web versions of questionnaires | | | | | | | | | | | | | | | | | | | | | | | | | | |
| testing of the web tools | | | | | | | | | | | | | | | | | | | | | | | | | | |
| pilot - surveys running, | | | | | | | | | | | | | | | | | | | | | | | | | | |
| report based on data collected during the pilot | | | | | | | | | | | | | | | | | | | | | | | | | | |
| field trial - surveys running | | | | | | | | | | | | | | | | | | | | | | | | | | |
| final report based on all survey data | | | | | | | | | | | | | | | | | | | | | | | | | | |

Qualitative study (administration)

| | | | |
|--|------|------|------|
| | 2015 | 2016 | 2017 |
|--|------|------|------|

[illegible]