COMPLEAP Monthly reporting

PARTNER SHORT NAME
REPORTING PERIOD

December 2018 - March 2019 (costs), March 2019 (PMs)

[ACTUAL PMs MONTHLY REPORTING PERIOD 2

March 2019 April 2019 May 2019 June 2019 July 2019 August 2019 September 2019 October 2019 November 2019

1.3.2019- 1.4.2019- 1.5.2019- 1.6.2019- 1.7.2019- 1.8.2019- 1.9.2019- 1.10.2019- 1.11.2019-

31.3.2019 30.4.2019 31.5.2019 30.6.2019 31.7.2019 31.8.2019 30.9.2019 31.10.2019 30.11.2019 TOTAL
WP1 Management []
WP2 Architecture 0
WP3 Prototype []
WP4 Deployment 0
WPS Dissemination 0
TOTAL 0 0 0 0 0 0 0 0 0
ACTUAL / ESTIMATED COSTS 1.12.2018-28.2.2019

Direct personnel
costs Travel costs Other direct costs | Subcontracting [ Total direct costs Overhead 7% Total costs

WP1 Management 1022 1261 2283 160 2442
WP2 Architecture 7150 7150 500 7 650
WP3 Prototype 0 0 0
WP4 Deployment 3811 758 912 5481 384 5865
WP5 Dissemination 2174 1160 3334 233 3567
TOTAL 14156,7 2018,76 2071,8 18247,26 1277,3082 19524,5682




