24-01-2019 Koski / CompLeap

Date

24 Jan 2019

Attendees

- Annica Moore marcus caselius Outi Kivipelto Joonas Mäkinen

Goals

- Discuss possibilities for utilisingCompLeap purposes, ahott - kurssimuotoinen suoritusten siirtäminen jatkopalveluun

Discussion items

- what is possible to package for Reaktor to work on?
- conseptual work and packaging of what is to be done needs to be done first
- how can Koski be developed vs CompLeap development -> change in way of thinking in what Koski data is utilised for?
- realistic possibilities for success only through developing Koski further
- Kysely ja tiedot ulos - toteutus?
- Dashboard of Koski content with cloud of competencies
- Needs: concept & dev
- Workshop asap on what can be done early Feb
- Starting beg Feb, something ready by summer, over by Nov
- Play data, and play people

Action items

- [ ] "Kiteytys" of what concept that needs to be done **31 Jan 2019** marcus caselius Outi Kivipelto
- [ ]
- [ ]